
EPA Region 5 Records Ctr.
STS

Solutions through Science & Engineering

Novemoer 14, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 026

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of November 5 - November 9, 2001 and the work expected during the week of
November 12 - November 16, 2001.

Work Completed Last Week

1. Commenced the additional subsurface investigation of the portion of the site formerly used
by Velsicol Chemical Company as a hazardous waste storage facility. Six of the anticipated
ten soil borings were drilled. Immunoassay field tests showed that each of the six boring
locations contained elevated pesticide concentrations in at least one 2-foot increment of the
boring profile. Several of the boring locations also showed elevated gamma readings for
discreet 1-2 foot intervals of the profile. Field indications are that there is partial
intersection of the radiological materials and the elevated pesticides. Soil samples from
each boring location were sent to the laboratory for analysis. All soil cuttings were handled
in accordance with the soil handling protocols described in STS's letter dated November 2,
2001 and were collected and stored on site.

2. Continued incorporating the remaining three items into the OAPP.

3. Continued negotiations with excavation contractor.

4. Obtained soil samples from street and sidewalk near area of reported helicopter landing.
Photographed site and fence for indications of trespasses. Arranged for a security service
to be present during the daytime on Saturdays and Sundays to deter further trespasses.

5. Placed drill cuttings remaining at the ground surface from perimeter drilling program in roll-
off box for temporary storage to minimize potential erosion. All soil in roll-off box was
surveyed for gamma and is clean.

6. Sent Nutranl laboratory calibration samples to Argonne for verification. RSSI has completed
the gamma spec analysis of these samples.
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Planned for This Week

1. Obtain additional information on costs of dewatering system from potential dewatering
subcontractors as necessary to finalize the Excavation Contract.

2. Continue preparation for the beginning of excavation.

3. Continue to investigate the treatment and disposal options (and related costs) for the RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different
options for the hazardous wastes which are radiologically impacted and for those which are
not radiologically impacted.

4. Obtain laboratory test results for total pesticides from the six soil borings completed last
week related to the investigation of the former hazardous waste storage facility. Complete
the remaining four soil borings for the investigation of this facility and begin the analysis of
soil samples from those borings.

5. Continue to evaluate the potential effect of unauthorized use of the 341 East Ohio Street
Site for helicopter landings and other purposes related to construction at vicinity
development sites.

6. Work on the preparation of the report of results of the radiological investigation of the
perimeter areas through the subsurface drilling program.

7. Prepare MWRDGC application for discharge of dewatering water to sewer.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario V )
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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